

EMC Commissioning for the 2002-2003 run

- EMC detector
- Review of last year run
 - Installed system
 - What worked and what didn't work
- EMC for the next run
 - Installed system
 - System modifications
 - Commissioning plan




Alexandre A. P. Suaide
Wayne State University

Analysis meeting and trigger workshop - 2002

EMC detector overview

- Full barrel EMC
 - $-1.0 < \eta < 1.0$
 - Full azimuthal coverage
 - 120 modules
 - $(\phi\phi, \phi\eta)_{\text{module}} \sim (1.0, 0.1)$
 - 40 towers/module
 - $21 X_0$
 - $(\phi\phi, \phi\eta)_{\text{tower}} \sim (0.05, 0.05)$
 - $dE/E \sim 14\%/ \sqrt{E}$
 - Shower max detector
 - Positioned at $\sim 5 X_0$
 - Larger spatial resolution
 - $(\phi\phi, \phi\eta) \sim (0.007, 0.007)$
 - Pre-shower detector
 - $2 X_0$



A. A. P. Suaide






Alexandre A. P. Suaide
Wayne State University

Analysis meeting and trigger workshop - 2002

EMC trigger overview

- Photons, electrons, γ , jets, E_T
 - **Trigger patches**
 - 4×4 towers
 - ($\square\square$, $\square\square$) $\sim (0.2, 0.2)$
 - Highest tower in patch (HT)
 - **0.5 GeV energy resolution**
 - Patch sum
 - Look up table
- **Jet trigger**
 - Sum over patches for 8 modules
- **E_T trigger**
 - Total Energy on EMC (centrality trigger)




Alexandre A. P. Suaide
Wayne State University

Analysis meeting and trigger workshop - 2002


Review of last year run - Installed patch ...

- Heavy-ion run
 - 12 modules instrumented
 - 480 towers
 - ($\square\square$, $\square\square$) ~ (1.0, 1.2)
 - Running since late august
 - No SMD most of time
 - Last week of HI only
- pp run
 - 22 modules instrumented
 - 880 towers
 - ($\square\square$, $\square\square$) ~ (1.0, 2.2)
 - SMD
 - High-tower trigger



... and what worked

- Not 100% of instrumented patch took data
 - Digitizer crates problems
 - A few High Towers were turned off
 - Noise on some high towers
 - 12 bits ADC -> 6 bits Trigger ADC problems
 - PMT Boxes problems
 - HV interlock problem on PMT 4 during HI run
 - HV stability problem during pp run
- Heavy-ion run
 - 10/12 modules working
- pp run
 - 16/22 modules working
 - High tower trigger




Alexandre A. P. Suaide
Wayne State University

Analysis meeting and trigger workshop - 2002

What were the problems? High voltage system

- Original system didn't work
 - One serial line for 60 modules
 - Daisy chained through a special board in the digitizer crate
 - Strong noises and fluctuations on serial line
- Temporary fix (not perfect but usable)
 - One serial line for each 3 PMT boxes (6 modules)
 - Dirty connections
 - Some noise on serial line
 - Reduced speed on data transfer
 - Sometimes we lost communication with PMT boxes
 - High voltage instability on some PMT boxes
 - High voltage turns off after a few minutes for some boxes



Alexandre A. P. Suicide
Wayne State University

(box problem?)
Analysis meeting and trigger workshop - 2002

What were the problems? Tower crates

- Digitizer electronics
 - Connection between crate and Tower Data Collector (TDC) sometimes is lost
 - Data is garbage
 - Need to power cycle and reprogram everything
- Trigger electronics
 - 6 bits ADC conversion didn't work for some patches
 - Trigger mask didn't work for some patches
 - Trigger programming instability
 - Need to power cycle and reprogram crate
- Crates failure
 - Two power supply failures
 - Replaced after a few days



What were the problems? SMD

- SMD Crate
 - Was hanging up DAQ
 - Fixed after the crate was reprogrammed
 - HDLC line
 - Not possible to daisy chain SMD crate (under investigation)
 - One power supply failure
 - Fixed after the crate was sent to LBNL for repair
- SMD FEEs
 - Some didn't work well
 - No signal, high noise
 - Were replaced but some modules didn't work because of the lack of spares
 - Thermo switch interlock sensitive to the magnetic field
 - Just noticed on one FEE board (kept off)
- High Voltage problem with some modules



Could not turn HV on
Alexandre A. P. Suaide
Wayne State University

Analysis meeting and trigger workshop - 2002

What were the problems? DAQ and trigger

- DAQ
 - Stop/busy/halt (you name it) problem for TDC
 - Didn't work
 - problems with high event rates
 - SMD busy didn't work most of the run
 - Always needed a slower detector to provide busy
- Trigger
 - EMC signal was arriving too late
 - Fixed after modifications that removed one layer of DSM's (not final solution)
 - Trigger stability (fixed by the end of pp run)





What were the problems? Need for experts

- **System was too complicated to run**
 - **Tower electronics**
 - Many clicks (30-50) to bring the system up
 - No good tools for debugging/monitoring
 - **SMD electronics**
 - Many clicks to bring the system up
 - No good tools for debugging/monitoring
 - **High voltage system**
 - SC program is very easy to use but HV instability required an expert for operation



But the run wasn't that bad at all...

- EMC took data
 - Almost half of minimum bias data for towers
 - Almost all central data
 - Almost half of pp minimum bias data
 - About 800 k high tower triggers
- EMC gain stability
 - ~ 5% gain variation over 3 weeks
- Analysis is going on... data is good.




Alexandre A. P. Suaide
Wayne State University

Analysis meeting and trigger workshop - 2002

EMC for the next run. Installed system

- Full West side installed
 - 36 more modules
 - 60 tower modules
 - 60 SMD modules
 - EMC LO trigger
- Huge impact on physics

- High- p_T \square^p
 - Jets
 - J/ψ ?
- SPECIAL DESIGN PMT'S BOXES
■ INSTALLED MODULES
■ ELECTRONICS CRATES AFFECTED BY THE DETECTOR SUPPORT STRUCTURE, POSITION HAS TO BE REASSIGNED.
■ BOXES THAT REQUIRE SOME MODIFICATION
■ MODULES INSTRUMENTED




Alexandre A. P. Suaide
Wayne State University

Analysis meeting and trigger workshop - 2002

Installation schedule

- **Modules**
 - **Full West side**
 - Including modules under TPC support
 - **Installation done by 9/5**
- **PMT boxes**
 - **Install 18 new PMT boxes**
 - **Remove and modify 6 old PMT boxes**
 - **Install fibers and utilities**
 - **Installation done by 10/15**
- **Electronics (?)**



Alexandre A. P. Suaide
Wayne State University

Analysis meeting and trigger workshop - 2002

Commissioning plan. High voltage

- New serial communication
 - Serial line splitters
 - One serial line for 60 modules
 - Faster communication
 - Low noise
 - **ALREADY TESTED** last month in BNL
 - Stability using LED trigger
- Almost the same control program
 - One button (on/off)
 - Small internal modifications
- Need to have digitizer crates installed to test full system (crate provides power to PMTB)
- HV will be set to ADC uniformity in E_+ , not E
 - Will provide trigger on E_+ instead of E
 - Different settings for AuAu and pp to have different gains (working groups should define the dynamic range)




Alexandre A. P. Suaide
Wayne State University

Analysis meeting and trigger workshop - 2002

Commissioning plan. Tower digitizer crates

- Better QA will be done prior to installation
 - Now that we know what to expect from crates
- Programming and timing stability
 - Can be done using cosmic rays trigger using CTB and LED trigger
 - New tools to monitor crate
- New SC software
 - Easier to use (one on/off button)
 - Will be tested soon
- DAQ
 - Busy/halt/stop
 - Pedestal subtraction



Commissioning plan. SMD

- HDLC line problem is being checked at LBNL
- Will have more time to test FEEs
- Calibration pulse will be available
 - Find bad channels
 - Strip gain uniformity
- New SC program
 - Easier to use.
 - Same as towers'
- DAQ
 - Will test busy better
 - Pedestal subtraction



Alexandre A. P. Suaide
Wayne State University

Analysis meeting and trigger workshop - 2002

Commissioning plan. Trigger

- Trigger electronics will have different QA before installation
 - Will check 6 bits conversion and trigger masks for each digitizer board
 - ADC 63 problem is being debugged
- Trigger stability
 - Tested using EMC to trigger cosmic rays, checking rates for different thresholds




Commissioning plan. Online QA, calibrations, etc

- New event display
 - Will include trigger data
- Online histograms
 - Different histograms now that we know better what to look
- Calibration
 - Pre calibration using L3 tracks
 - Will be done online (not a L3 algorithm) using L3 tracks and events from event pool
 - Will need less events (higher coverage)



Detectors experts during commissioning (?)



Alexandre A. P. Suaide
Wayne State University

Analysis meeting and trigger workshop - 2002